2021 Q1 CIP Quarterly Monitoring Report - Ongoing Programs (000s)

Accomplishment Rate (If blank, Accomplishment

2020 Carry 2021 Adopted Current Year 2021 Revised 2021 Actual Exp Projected  Rate = Projected Spend Rate (Projected Spending
Dept Project ID Project Title Forward Budget Adjustments Budget thruQl % Spent Spending  thru 2021/2021 Rev Bud) for Program) Project Notes
Renovation of existing infrastructure (Campus sewer line, Armory HVAC, Monorail transformer) and investment in new campus infrastructure and
Center [MC-SC-S0101 Utility Infrastructure Restoration and Repairs S 1,832 | $ 1,143 | $ (600)| S 2,375 | $ 57 2% 100% mechanical systems. Seattle Center anticipates a $450K increase in Q2 for emergent mechanical infrastructure repairs.
Mercer Garage deferred major maintenance, seismic upgrades and repainting completed. PARC system to be upgraded by Arena opening. CEN plans
Center [MC-SC-S0301 Parking Repairs and Improvements S 5,365 |$ (0) S 5,365 | S 161 3% 100% to request to revise Mercer Seismic project savings to emergent Campus electrical infrastructure and pathway lighting project.
Engineering HVAC upgrades, shade repair, window glass repair, kitchen upgrades, and carpet replacement. Recent investments in the asset
Center [MC-SC-S0303 McCaw Hall Asset Preservation S 1,983 | S - S 1,983 | $ - 0% 10% preservation fund were paused due to Covid-19.
International Fountain renovation, Campus Security infrastructure upgrade, Seattle Center event management system replacement, and investment in
Center |MC-SC-S0305 General Site Improvements S 1,086 | $ 550 S 1,636 | S 53 3% 100% technology to support new campus signage.
Center [MC-SC-S0501 Lot 2 Development S 72| S - S 72($ - 0% 25% Groundwater remediation monitoring per Dept of Ecology requirement.
Center [MC-SC-S0701 Fisher Pavilion Asset Preservation S 114 | $ - S 114 | S 6 5% 100% Fisher driveway repaving completed.
Center [MC-SC-S0703 Seattle Center Long Range Investment Plan S 756 | S - S 756 | $ 28 4% 18% ST3 Light Rail Station Planning, Memorial Stadium and Master Planning; OWCP staff support for Civic Project work
Center [MC-SC-S1002 Armory Food Court Renovation - Debt Service S 1]$ 383 S 384 | S 383 100% 100% Final debt service payment.
Center [MC-SC-S1003 Municipal Energy Efficiency Program S 153 | $ - S 153 | S 2 1% 100% Armory HSO6 and HS26 and Mercer Garage LED lighting conversion in collaboration with OSE
Center [MC-SC-S9113 Armory Rehabilitation S 1,715 | $ 150 S 1,865 | S 249 13% 51% Armory exterior renovation and HVAC improvements. Tenant improvement and event related spending was paused temporarily due to COVID-19.
Seattle Center campus sign project, and new Northwest Rooms wayfinding signage. This project will be revised once the LTGO bonds ($8M) are
Center |MC-SC-S9118 Site Signage S 216 | S 75 S 291 | S 15 5% 100% appropriated for Campus Signage per Ord. #120006
Center [MC-SC-59302 ADA Improvements S 1,347 | S - S 1,347 | $ 16 1% 61% Priority projects: Armory Atrium elevator, Westlake Center Station elevator. Campus barrier removal schedule is ongoing.
Center [MC-SC-S9303 Artwork Maintenance S 871|$ 30 S 117 | $ 2 2% 50% Artwork maintenance and restoration
Center [MC-SC-59403 Monorail Improvements S 6,724 | $ 1,255 S 7979 | S 723 9% 70% Electrical room upgrade, replacement of train floors and doors, and Seattle Center station improvements.
Center [MC-SC-59604 Theatre Improvements and Repairs S 31|$ - S 31|$ - 0% 100% Equipment for Seattle Center Studios, a live streaming production studio developed for Covid-19.
Seattle Children's Theatre roof replacement will be completed this year. Request to revise Cornish Roof project savings to emergent Campus electrical
Center [MC-SC-59701 Roof/Structural Replacement and Repair S 1,371 | $ 2,141 S 3513 | $ 96 3% 90% infrastructure and pathway lighting project. Will reserve some funds for emergency roof repairs.
Center [MC-SC-S9704 Open Space Restoration and Repair S 2,226 | S 1,000 | $ (250)| $ 2,976 | S 130 4% 100% DuPen Fountain renovation, Northwest Courtyard Breezeway renovation, Campus infrastructure and repaving, Campus pedestrian lighting upgrade
Facility Condition Assessment Phase Il, Campus pedestrian lighting concept plan, Smart campus SEPA analysis (CEN expects to transfer SEPA expense
Center [MC-SC-S9706 Preliminary Engineering and Planning S 368 | $ 125 S 493 | $ 48 10% 80% to Signage master project when LTGO bond funding is appropriated).
Arena construction project management support, campus relocations due to Arena renovation, campus infrastructure planning. Mural Amphitheater
Center [MC-SC-59902 Public Gathering Space Improvements S 641 | S 529 S 1,170 | $ 59 5% 82% improvements were postponed due to Covid-19.
DPR MC-PR-12001 Green Space Acquisitions- 2008 Parks Levy S 5| - S 5] - 0% = 0% Levy Parent Project
DPR MC-PR-13001 Major Parks- 2008 Parks Levy S - S - S - S - - Levy Parent Project
DPR MC-PR-14001 Neighborhood Park Acquisitions- 2008 Parks Levy S 1,804 | S - S 1,804 | S 0 0% 344 19% Remaining dollars for demo/environmental remediation for previousy acquired properties
DPR MC-PR-15001 Opportunity Fund Acquisitions- 2008 Parks Levy S 574 | S - S 574 | $ - 0% 350 61% Remaining dollars for potential acquisition in 2021
DPR MC-PR-15002 Opportunity Fund Development- 2008 Parks Levy S 14 |$ - S 14 | S - 0% = 0% Levy Parent Project
DPR MC-PR-16001 Neighborhood Parks & Playgrounds- 2008 Parks Levy S 423 s - S 423 S - 0% = 0% Balance for Neighborhood Parks and Playgrounds projects as needed to complete remaining projects
DPR MC-PR-21001 Park Land Acquisition and Leverage Fund S 5575 | $ 1,050 | $ (152)| $ 6,473 | $ 52 1% 4,960 77% Multiple Acquisition projects in multiple stages
DPR MC-PR-21002 Major Projects Challenge Fund S 11,298 | S - S 11,298 | S 112 1% 6,767 60% Multiple projects in multiple stages
DPR MC-PR-21003 Develop 14 New Parks at Land-Banked Sites S 6,090 | $ - S 6,090 | $ 92 2% 1,148 19% Multiple projects in multiple stages
DPR MC-PR-21004 Activating and Connecting to Greenways S 107 | S 226 S 333 [ S 32 10% 261 78% Project in Design
DPR MC-PR-21009 Athletic Field Improvements S 1,580 | $ 600 S 2,180 | $ 10 0% 287 13% On Track
DPR MC-PR-31001 Puget Park - Environmental Remediation S 305 | S - S 305 | S - 0% = 0% Project on hold
Aquarium - Pier 59 Piling Replacement and Aquarium
DPR MC-PR-31002 Redevelopment Debt Service S 1]$ 1,715 S 1,716 | S 172 10% 1,715 100% Project used to pay debt service
Hubbard Homestead Park (Northgate) Acquisition- Debt
DPR MC-PR-31003 Service S 1] 221 S 222 (S - 0% 222 100% Project used to pay debt service
DPR MC-PR-31005 Golf - Capital Improvements S 78| $ 1,541 S 1,619 | S 211 13% 1,618 100% Project used to pay debt service and capital needs
DPR MC-PR-31006 Parks Maintenance Facility Acquisition - Debt Service S 2|s 555 S 557 | $ 22 4% 555 100% Project used to pay debt service
DPR MC-PR-31007 Gas Works Park - Remediation S 736 | $ 100 S 836 | $ 30 4% 120 14% Sediment remediation project is ongoing; consultant team working on agency draft RI/FS
DPR MC-PR-31008 Rainier Beach CC Debt Service S 1]$ 1,202 S 1,204 | S 353 29% 1,204 100% Project used to pay debt service
DPR MC-PR-41001 Major Maintenance Backlog and Asset Management S 28,977 | $ 14,782 | $ 152 | S 43911 | $ 2,666 6% 19,233 44% Multiple projects in multiple stages
DPR MC-PR-41002 Community Center Rehabilitation & Development S 14,898 | $ 2,672 S 17,570 | $ 89 1% 5,214 30% Multiple projects in multiple stages
DPR MC-PR-41003 Saving our City Forests S 611 | $ 1,057 S 1,668 | S 13 1% 1,310 79% On track
DPR MC-PR-41004 Aquarium Major Maintenance S - S 1,222 S 1,222 | $ - 0% 977 80% On track
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DPR MC-PR-41005 Zoo Major Maintenance S 1,281 | $ 2,037 S 3,318 | $ - 0% 2,346 71% On track for 2021 Project List

DPR MC-PR-41006 Beach Restoration Program S 1,219 | S - S 1,219 | $ 18 1% 902 74% Lowman Beach in Design, Baer Sheva in Planning

DPR MC-PR-41007 Boiler and Mechanical System Replacement Program S 2|s - S 2(s - 0% 2 98% Program in close-out

DPR MC-PR-41008 Electrical System Replacement Program S 35 (S - S 35 (S 16 45% 35 100% Program in close-out

DPR MC-PR-41009 Ballfield Lighting Replacement Program S 72| S - S 72| S 45 62% 57 80% Program in close-out

DPR MC-PR-41010 Utility Conservation Program S 69 | S 230 S 299 | S 17 6% 194 65% On track

DPR MC-PR-41011 Urban Forestry - Tree Replacement S 16| $ 95 S 111 | S 1 1% 88 80% On track

DPR MC-PR-41012 Urban Forestry - Green Seattle Partnership S 421 S 1,200 S 1,242 | S 453 37% 990 80% On track

DPR MC-PR-41015 Neighborhood Capital Program S 175 | $ - S 175 | S 16 9% 136 78% Multiple projects in multiple stages

DPR MC-PR-41016 Environmental Remediation Program S 73| S - S 73| S 0 1% 50 68% Prioritizing list of 2021 sites

DPR MC-PR-41017 Landscape Restoration Program S 71$ 305 S 312 [ S 127 41% 234 75% Multiple projects in multiple stages

DPR MC-PR-41018 Play Area Safety Program S 51 (S - S 51 (S - 0% 50 98% Multiple projects in multiple stages

DPR MC-PR-41019 Sport Court Restoration Program S 35 (S - S 35( S 2 6% 28 80% Multiple projects in multiple stages

Irrigation Replacement and Outdoor Infrastructure

DPR MC-PR-41020 Program S 199 | S 200 S 399 | $ 75 19% 290 73% Multiple projects in multiple stages

DPR MC-PR-41021 Boat Moorage Restoration S 4,752 | $ - S 4,752 | $ 7 0% 123 3% Project in Design

DPR MC-PR-41022 Urban Forestry - Forest Restoration Program S 135 | S 200 S 335 | $ 68 20% 315 94% On track

DPR MC-PR-41023 Ballfields - Minor Capital Improvements S 24 |$ - S 24 | $ 22 93% 24 100% Program in close-out

DPR MC-PR-41024 Neighborhood Response Program S 249 | $ 200 S 449 | $ 78 17% 314 70% Multiple projects in multiple stages

DPR MC-PR-41025 Pavement Restoration Program S 104 | S 200 S 304 | $ 44 15% 217 71% Multiple projects in multiple stages

DPR MC-PR-41026 Trails Renovation Program S 31|$ 300 S 331 (S 82 25% 249 75% On track

DPR MC-PR-41027 Roof & Building Envelope Program S 151 | $ - S 151 | S 1 1% 151 100% Program in close-out

DPR MC-PR-41028 HVAC System Duct Cleaning Program - Large Buildings S 3|$ 35 S 38| S 0 1% 28 73% On track

DPR MC-PR-41029 Parks Upgrade Program S 80| S 808 S 888 | $ 27 3% 808 91% On track

DPR MC-PR-41030 Municipal Energy Efficiency Program - Parks S 751 | S - S 751 | $ 94 13% 590 78% Multiple projects in multiple stages

DPR MC-PR-41031 ADA Compliance - Parks S 2,357 | S 1,500 S 3,857 | S 130 3% 2,044 53% Multiple projects in multiple stages

DPR MC-PR-41036 Comfort Station Renovations S 1,256 | S - S 1,256 | $ 35 3% 845 67% Multiple projects in multiple stages

DPR MC-PR-41039 Play Area Renovations S 3,188 [ $ 575 S 3,763 | S 195 5% 1,142 30% Multiple projects in multiple stages

DPR MC-PR-41042 Joint Preschool Site and Tenant Improvements S 879 | S - S 879 | S 0 0% 160 18% On track

DPR MC-PR-41070 Athletic Field Replacements S 2,576 | $ 3,327 S 5903 | $ 474 8% 2,110 36% Multiple projects in multiple stages

DPR MC-PR-51001 Rejuvenate Our P-Patches S 296 | $ 226 S 522 | $ 58 11% 260 50% Multiple projects in multiple stages

DPR MC-PR-51002 Improve Dog Off-Leash Areas S 222 | $ 120 S 343 | $ 13 4% 263 77% On track

DPR MC-PR-31009 Aquarium Expansion - Debt Service S - S 295 S 295 | $ - 0% 295 100% Project used to pay debt service

FAS MC-FA-ADAIMPFAS  [ADA Improvements - FAS S 632 | S 1,000 S 1,632 | S 164 10% 585 36% Program on Schedule.

FAS MC-FA-APSCHIFAC  |Asset Preservation - Schedule 1 Facilities S 5202 | S 2,152 S 7,354 | S 502 7% 3,656 50% Program supports ongoing project priorities and will adjust throughout year. Prioritized projects on schedule.

FAS MC-FA-APSCH2FAC  |Asset Preservation - Schedule 2 Facilities S 4,554 | S 3,393 S 7,947 | S 362 5% 6,100 77% Program supports ongoing project priorities and will adjust throughout year. Prioritized projects on schedule.

FAS MC-FA-CREQTIMP Customer Requested Tenant Improvement Program S 2,719 | S - S 2,719 | S - 0% 65 2% Program on Schedule.

City Hall and Seattle Municipal Tower Tenant

FAS MC-FA-CTYHLTIMP Improvements S 3,567 | $ - S 3,567 | S 154 4% 2,778 78% Program on Schedule.

FAS MC-FA-CTYPDS City Facilities Project Delivery Services S 1,599 | S - S 1,599 | $ 37 2% 494 31% Program on Schedule.
Completed projects at FS-2, Benaroya Hall in punchlist. 2021 budget allocations for capital departments not being transferred until Q2 supplemental
has slowed spending and progress on some projects. We had not anticipated spending all carried forward revenues in 2021 (which are included in the

FAS MC-FA-ENEFFMBLD  [Energy Efficiency for Municipal Buildings S 391 | $ 2,500 S 2,891 | S 225 8% 2,741 95% account roll-up.

FAS MC-FA-FACPRIPLN Facility Projects Planning S 632 |S - S 632 | S 1 0% 631 100% Preliminary Engineering.

FAS MC-FA-FASPDS Customer Requested Tenant Improvement Program S 765 | S 3,500 S 4,265 | S 572 13% 1,100 26% Program on Schedule.

FAS MC-FA-FSDEBTSV Fire Station Improvement Debt Service S 3)| S 3,723 S 3,720 | $ 60 2% 3,720 100% Project is for debt service payments on fire station replacement. Costs are set per debt repayment schedule.

FAS MC-FA-GARDENREM |Garden of Remembrance S (15)| $ 30 S 15]$ 30 206% 15 103% Project is an ongoing annual transfer to the Garden of Remembrance fund for the maintenance and repair of the Garden of Remembrance.

FAS MC-FA-HALLERSW Haller Lake Improvements S 583 | S - S 583 | $ - 0% - 0% Q2 supplemental request to transfer budget and close project.
Unprojected budget adopted as bond funded. Since adoption, policy of bond funding small IT projects has changed. FAS and CBO are discussing

FAS MC-FA-ITSYSINIT FAS Information Technology System Initiatives S 2,701 | $ 500 S 3,201 | $ - 0% 1,480 46% options for funding those projects.

FAS MC-FA-MUNICOURT |Seattle Municipal Courts S 3| - S 3($ - 0% - 0% Q2 supplemental request to transfer budget and close project.

FAS MC-FA-PFACNPCT Seattle Police Facilities S 126 | $ - S 126 | $ - 0% - 0% Q2 supplemental request to transfer budget and close project.

FAS MC-FA-SMTUPG Seattle Municipal Tower Facility Upgrades S 106 | $ - S 106 | $ - 0% 106 100% To be spent in 2021.

FAS MC-FA-SPSFDEBT North Seattle Public Safety Facilities S - S - S - S - - #DIV/0!
In Q1, there was slower than expected spending due to combining storage roadmap efforts to include both SAN/NAS and delayed Hyperconverged
spending while waiting for announcements from vendors on new products/incentives. IT finalized architecture and built the DEV environment for the

ITD MC-IT-C3201 Computing Services Architecture S 1,160 | $ 7,485 S 8,645 | S 849 10% S 8,329 96% CoS Integration Platform and purchased software and installed/configured infrastructure for the Modern Centralized ID Mgmt System project.
Telecom Redesign: Migrated ITD users to Unified Communications and completed 2 Contact Center pilots.
Data Network-Hardware: Purchases for the network refresh of the data center have been delayed. These purchases are expected to be completed in
Q2.
Certificate Life Cycle Mngmt: KeyFactor product was purchased and IT is currently in the process of deployment.
Ansible Tower Implementation: Sandbox installation was completed and application & database servers were built. Licensing & learning subscription

ITD MC-IT-C3500 Data and Telephone Infrastructure S 6,594 | $ 12,875 S 19,469 | S 2,487 13% S 16,452 85% procurement will be completed in Q2.
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Planning is being completed for the spend associated with enhancements to PSERN provided radio equipment. These funds will be expended late in
Q4 and early in 2022 to enhance the PSERN provided equipment in order to meet SPD and SFD subscriber needs. For radio infrastructure, Q1 has been
spent preparing for CIP radio efforts including Citywide DAS Replacement, Radio Shop Generator, COOP Radio System, and various Interoperability

ITD MC-IT-C3550 800 MHz Radio Network Program S 7,302 [ $ 705 S 8,008 | $ 32 0% S 3,160 39% Enhancements. These efforts will complete in Q2-Q4.
COVID and permitting difficulties delayed most projects, and some projects have been cancelled. IT is waiting for the last permits for Parks before

Fiber-Optic Communication Installation and project completion. The WSDOT/SDOT Battery St/7th Avenue Project and Phase | for the Water Front Project have both been completed. IT is waiting

ITD MC-IT-C3600 Maintenance S 2,565 | $ 4,356 S 6,921 | S 341 5% S 2,571 37% for invoices from SCL for poles and conduit costs prior to billing annual fiber maintenance in Q3.
In Q1, a replacement was purchased for the Seattle Channel's 18 year old audio and video routing system. Upgrades were added to a video production

ITD MC-IT-C4400 Seattle Channel Maintenance and Upgrade S 3(s 337 S 340 | $ 109 32% S 340 100% switcher that was purchased in 2020. Various hardware and software maintenance contracts were also renewed.

ITD MC-IT-C6300 Applications Development- General Fund S 265 | S - S 265 | $ - 0% S = 0% CBO/LEG Budget Sys Replacement project is complete. Remaining legal appropriation will be abandoned in the Q2 Supplemental.
In Q1, IT completed all contractual payments to the Saa$S vendor, Fluxx Labs, for implementation services. The project team provided PM and BA

ITD MC-IT-C6301 Applications Development- DON S 81|$S - S 81| S 66 82% S 81 100% services during the Q1 Stabilization period and the project PM is wrapping up project closeout in Q2.

ITD MC-IT-C6302 Applications Development- DPR S 99| S - S 99| $ 3 3% S - 0% DPR Budget Sys Replacement project is complete. Remaining legal appropriation will be abandoned in the Q2 Supplemental.
SDOT Portfolio Mngmt System: Re-engaged with Consulting firm to complete the remainder of the project by the end of Q2. Project spending aligns to
planned IT resource costs and consulting fees through the duration of the project.
SDOT Budget Sys Replacement: Project is currently On Hold until Q3, when SDOT will begin working with a PM. IT project work plan is currently being
drafted.
SDOT Medgate Safety Mgmt, SDOT Park Avail Data & API, and SDOT Asset Wk Order Field Access: Projects are all complete. Remaining legal

ITD MC-IT-C6306 Applications Development- SDOT S 1,782 | S - S 1,782 | S 26 1% S 86 5% appropriation will be abandoned in the Q2 Supplemental.
SPD Work Schedule & Timekeeping: Go-Live for SFD occurred in Q1. Currently working through Stabilization period. The SPD implementation is
currently On Hold.

ITD MC-IT-C6307 Applications Development - Public Safety S 3,860 | $ 1,680 S 5540 | S 271 5% S 576 10% SPD CAD Replacement: Project is not moving forward. Remaining legal appropriation will be abandoned in the Q2 Supplemental.

ITD MC-IT-C6310 Applications Development- FAS S - S - S - S - S - There are no active projects within this Master Project.

ITD MC-IT-C9503 Next Generation Data Center S - S - S - S - S - There are no active projects within this Master Project. This Master Project should be closed.

SCL MC-CL-XB6401 Boundary Facility - Minor Improvements Program S 57| $ 1,569 S 1,626 | $ 0 0% S 358 22%

SCL MC-CL-XB6626 Dam Safety Part 12 Improvements S 123 | $ 834 S 956 | $ 84 9% S 130 14%

SCL MC-CL-XB6642 Boundary Facilities Master Plan S 0]$ 242 S 242 | S - 0% S 187 77%

SCL MC-CL-XB6987 Boundary - Licensing Mitigation $ 16,356 | $ 25,386 3 41,742 | $ 3,615 9% S 22,799 55%

Cedar Falls/South Fork Tolt - Minor Improvements

SCL MC-CL-XC6406 Program S 304 | $ 561 S 865 | S (64) -7% S 998 115%

SCL MC-CL-XF8389 Special Work Equipment - Shops S 785 | $ 292 S 1,077 | $ 59 5% S 219 20%

SCL MC-CL-XF9006 Safety Modifications S 1,544 | S 2,216 S 3,760 | S 144 4% S 1,364 36%

SCL MC-CL-XF9007 Miscellaneous Building Improvements S 1,216 | $ 534 S 1,749 | $ 285 16% S 724 41%

ScL MC-CL-XF9072 Building Envelope Upgrades 3 2,799 | $ 1,665 $ 4,464 | $ 1,647 37% S 1,349 30%

ScL MC-CL-XF9101 Equipment Fleet Replacement $ 12,823 | $ 6,121 3 18,945 | $§ 571 3% S 4,591 24%

SCL MC-CL-XF9103 Office Furniture and Equipment Purchase S 780 [ S 465 S 1,245 | $ 58 5% S 340 27%

SCL MC-CL-XF9107 North and South Service Center Improvements S 948 | $ 1,560 S 2,508 | $ 64 3% S 2,309 92%

SCL MC-CL-XF9134 Seismic Mitigation S 3383 | S 1,364 S 4,747 | $ 1,546 33% S 1,541 32%

SCL MC-CL-XF9151 Facilities Regulatory Compliance S 2,954 | $ 340 S 3,294 | $ 9 0% S 425 13%

SCL MC-CL-XF9152 Environmental Safeguarding and Remediation of S 115 | $ 190 S 305 | $ 0 0% S 190 62%

SCL MC-CL-XF9156 Facilities Infrastructure Improvements S 73S - S 73| $ 9 13% S - 0%

SCL MC-CL-XF9159 Workplace and Process Improvement S 1,534 | $ 1,050 S 2,585 | S 400 15% S 927 36%

SCL MC-CL-XF9161 Substation Comprehensive Improvements S (34)[ 295 S 261 | S 65 25% S 180 69%

SCL MC-CL-XF9235 Denny Substation Tenant Improvements S 2,776 | S 12 S 2,788 | $ 25 1% S 2,949 106%

SCL MC-CL-XF9237 Electric Vehicle Infrastructure S 847 | $ 0 S 847 | $ 13 2% 5 1,205 142%

SCL MC-CL-XF9239 Transportation Electrification S 1,999 | $ 3,980 S 5979 | $ 8 0% S 6,492 109%

SCL MC-CL-XF9320 Energy Conservation S 744 | S 286 S 1,030 | $ 114 11% S 1,021 99%

SCL MC-CL-XP6102 Special Work Equipment - Generation Plant S 876 S 922 S 1,797 | $ - 0% S 33 2%

SCL MC-CL-XP6385 Power Production - Network Controls S 19 (S - S 19($ 21 111% S - 0%

SCL MC-CL-XP6530 Hydro Project Spill Containment S 250 [ S 180 S 430 | S 4 1% S 262 61%

SCL MC-CL-XP6990 Endangered Species Act Mitigation S 1,031 | $ 1,134 S 2,165 | S 101 5% S 876 40%

SCL MC-CL-XS6405 Skagit Facility - Minor Improvements Program S 196 | $ 2,176 S 2372 | S 866 37% S 4,386 185%

SCL MC-CL-XS6415 Skagit Powerhouses - Install Protection Relays S 106 | $ (0) S 106 | $ 87 82% S 245 232%

SCL MC-CL-XS6515 Skagit Facility Conservation S 1,570 | $ 259 S 1,830 | $ 37 2% S 217 12%

SCL MC-CL-XS6520 Skagit Facilities Plan S 536 | $ 526 S 1,062 | $ 67 6% S 908 85%

SCL MC-CL-XS6521 Skagit Facilities Plan Phase 2 S 108 | $ 67 S 176 | $ 2 1% S 84 48%

SCL MC-CL-XS6540 Skagit - Boat Facility Improvements S 821|$ 899 S 981 | $ 111 11% S 732 75%

SCL MC-CL-XS6580 Ross - 480V AC Station Service Switchgear Replacement | $ 1S - S 18 - 0% S - 0%

SCL MC-CL-XS6610 Diablo Dam - Spill Gate Trunnion Upgrades S 9 (s 563 S 572 |$ 123 21% S 291 51%

SCL MC-CL-XS6986 Skagit - Relicensing S 1,406 | $ 13,858 S 15,264 | $ 1,587 10% S 14,995 98%

SCL MC-CL-XS6991 Skagit Licensing Mitigation S 436 | S 86 S 522 | $ 18 3% S 104 20%
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SCL MC-CL-YD9009 Communications Improvements S 591 | $ 772 S 1,364 | S 76 6% S 1,180 87%
SCL MC-CL-YD9102 Special Work Equipment - Other Plant S 1,371 | $ 794 S 2,166 | S - 0% S 596 28%
SCL MC-CL-YD9108 Transmission & Generation Radio Systems S 1,294 | $ 658 S 1,952 | S 123 6% S 1,798 92%
SCL MC-CL-YD9202 Security Improvements S 7,142 | s 2,211 S 9,352 | S 309 3% S 1,611 17%
SCL MC-CL-YD9236 Stormwater Compliance S 609 | S - S 609 | $ 72 12% S 500 82%
SCL MC-CL-YD9307 Distribution Area Communications Networks S 1,686 | $ 2,258 S 3,944 | S 263 7% S 3,182 81%
SCL MC-CL-YD9969 Enterprise Software Solution Replacement Strategy S 3,766 | $ 10,222 S 13,988 | S 672 5% S 12,979 93%
SCL MC-CL-YN8129 Network Hazeltine Upgrade S (5)| $ 531 S 526 | S 117 22% S 396 75%
SCL MC-CL-YN8130 Network Maintenance Hole and Vault Rebuild S 112 | $ 2,536 S 2,648 | S 573 22% S 1,893 71%
SCL MC-CL-YN8201 Union Street Substation Networks S 578 | $ 2,002 S 2,579 | $ 1,364 53% S 1,495 58%
SCL MC-CL-YN8202 Massachusetts Street Substation - Networks S 2)] $ 2,206 S 2,205 | S 161 7% S 1,646 75%
SCL MC-CL-YN8203 Broad Street Substation - Network S 607 | $ 6,656 S 7,263 | S 563 8% S 4,090 56%
SCL MC-CL-YN8301 First Hill - Network 3 93| s 1,548 3 1,641 | § 206 13% |S$ 1,15 70%
SCL MC-CL-YN8404 Denny Substation - Network S 470 [ $ 10,772 S 11,242 | S 494 4% S 2,500 22%
SCL MC-CL-YN8464 University Substation - Network S 187 | S 363 S 549 | S 247 45% S 747 136%
SCL MC-CL-YN8485 Special Work Equipment - Tech Metering S 402 | S 100 S 502 S - 0% S - 0%
SCL MC-CL-YR8351 Overhead Equipment Replacements S 1,194 | $ 24,895 S 26,090 | S 4,540 17% S 12,277 47%
SCL MC-CL-YR8353 Underground Equipment Replacements S 934 | $ 20,666 S 21,600 | S 1,538 7% S 13,619 63%
SCL MC-CL-YR8355 Overhead Customer Driven Capacity Additions S (151)| $ 2,826 S 2,675 | S 942 35% S 1,901 71%
SCL MC-CL-YR8356 Overhead System Capacity Additions S 7)) S 3,570 S 3,563 | S 104 3% S 5,650 159%
SCL MC-CL-YR8358 Overhead 26kV Conversion S 0)| $ 1,777 S 1,777 | $ 242 14% S 654 37%
SCL MC-CL-YR8360 Underground Customer Driven Capacity Additions S (51)| $ 4,231 S 4,180 | S 1,762 42% S 2,275 54%
SCL MC-CL-YR8361 Underground System Capacity Additions S 105 | $ 2,685 S 2,790 | S 745 27% S 1,895 68%
SCL MC-CL-YR8362 Underground 26kV Conversion S 199 | $ 3,046 S 3,245 | S 499 15% S 4,150 128%
SCL MC-CL-YR8425 Distribution Automation S 758 | $ 2,507 S 3,265 | S 138 4% S 2,826 87%
ScL MC-CL-YR8452 Pole Attachments 3 5734 | $ 14,717 3 20,452 | $ 5,025 25% | S 8029 39%
SCL MC-CL-YR8484 Battery Storage Pilot S 49 | $ - S 49 | S - 0% S - 0%
SCL MC-CL-YR9974 PCB Tracking and Condition Assessment Project S 258 | $ 300 S 558 | S - 0% S 224 40%
Replace Breakers BPA Covington and Maple Valley
SCL MC-CL-YS7121 Substations S 33|$ 11 S 44 | S - 0% S 8 19%
SCL MC-CL-YS7750 Substation Plant Improvements S 809 | $ 1,046 S 1,855 | S 192 10% S 779 42%
SCL MC-CL-YS7751 Substation Capacity Additions S 2)] $ 2,203 S 2,201 | $ 38 2% S 1,642 75%
SCL MC-CL-YS7752 Substation Equipment Improvements S 963 | $ 6,426 S 7,389 | S 984 13% S 5,324 72%
SCL MC-CL-YS7753 Relaying Improvements S 82| S 4,629 S 4,711 | $ 655 14% S 3,810 81%
SCL MC-CL-YS7755 Substations Demand Driven Improvements S 16| S 5 S 22(S - 0% S 4 19%
SCL MC-CL-YS7776 Substation Transformer Replacements S 5172 | $ 5,047 S 10,219 | $ 31 0% S 9,784 96%
SCL MC-CL-YS7779 Substation Breaker Replacements and Reliability S 2,293 | $ 7,482 S 9,775 | $ 314 3% S 8423 86%
SCL MC-CL-YS7783 Substations Oil Containment S 73| S 217 S 289 | S 1 0% S 161 56%
SCL MC-CL-YS8424 Substation Automation S 238 | $ 1,260 S 1,498 | $ 27 2% S 942 63%
SCL MC-CL-YT7011 Transmission Capacity S - S 24 S 24 S - 0% S 18 75%
SCL MC-CL-YT7104 Transmission Reliability S 31| S 1,864 S 1,89 | S 154 8% S 1,398 74%
SCL MC-CL-YT7105 Transmission Inter-Agency S 6|S 606 S 612 | S 166 27% S 454 74%
SCL MC-CL-ZC9972 Call Center Improvements - City Light S 676 | 107 S 784 | $ 51 6% S 79 10%
SCL MC-CL-ZF9915 IT Infrastructure S 1,020 | $ 100 S 1,120 | $ 3 0% S 73 7%
SCL MC-CL-ZF9960 IT Security Upgrades S 535 | $ 666 S 1,201 | $ - 0% S 488 41%
SCL MC-CL-ZF9962 Document Management System S 594 | $ 920 S 1,514 | S 260 17% S 1,460 96%
SCL MC-CL-ZL8377 Transportation Streetlights S 2412 | S 6,207 S 8,619 | S 749 9% S 4,760 55%
SCL MC-CL-ZL8378 Streetlights: Arterial, Residential and Floodlights S 1,448 | S 1,568 S 3,016 | S 976 32% S 806 27%
SCL MC-CL-ZL8441 Streetlight LED Conversion Program S 3511 | $ 1,611 S 5122 | S 111 2% S 4,295 84%
SCL MC-CL-Z58054 Meter Additions 3 1,648 | & 3,764 3 5412 | $ 494 9% S 2,797 52%
SCL MC-CL-ZS8350 Overhead Outage Replacements S 111 | $ 1,035 S 1,146 | S 77 7% S 770 67%
SCL MC-CL-ZS8352 Underground Outage Replacements S 261 | S 1,637 S 1,898 | S 189 10% S 996 52%
SCL MC-CL-ZS8363 Network Additions and Services: Broad Street S 1,184 | $ 9,979 S 11,163 | S 2,063 18% S 3,772 34%
Network Additions and Services: First Hill,
SCL MC-CL-ZS8364 Massachusetts, Union & University S 5|$ 4,030 S 4,035 | S 1,497 37% S 1,567 39%
SCL MC-CL-ZS8365 Large Overhead and Underground Services S 87| $ 3,170 S 3,256 | $ 2,005 62% S 2,487 76%
SCL MC-CL-ZS8366 Medium Overhead and Underground Services S 155 | S 16,401 S 16,556 | S 5,371 32% S 12,640 76%
SCL MC-CL-ZS8367 Small Overhead and Underground Services S 10| $ 5,719 S 5,729 | $ 1,395 24% S 6,423 112%
SCL MC-CL-ZS8379 Normal Emergency S 447 | S 931 S 1,379 | $ - 0% S 507 37%
SCL MC-CL-ZS8380 Major Emergency S (13)| $ 2,952 S 2,939 | $ 4,671 159% S 1,311 45%
SCL MC-CL-ZS8405 Network Additions and Services - Denny S 2,876 | S 9,929 S 12,805 | S 1,771 14% S 4,788 37%
SCL MC-CL-ZT8369 Overhead and Underground Relocations S 1,576 | $ 5,283 S 6,859 | S 237 3% S 3,290 48%
SCL MC-CL-ZT8467 Sound Transit 3 - City Light 3 673 | § 376 3 1,050 | $ 10 1% 3 263 25%
SCL MC-CL-XC6985 Tolt Relicensing 3 R 285 3 285§ - 0% 3 283 99%
SDOT is now fully on the Accela platform as of November 2020. The project continues in 2021 as the Department integrates the most recent Accela
SDOT MC-TR-C001 Accela Permitting System S 7,291 | $ 400 S 7,691 | S 302 4% 100% release, and continues to refine some work products and work flows and make additional business process improvements.
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SDOT's work to support this Sound Transit-led project is on schedule to complete the construction in 2022. Link light rail service to the Judkins Park
SDOT MC-TR-C004 Sound Transit - East Link S 232 | S 70 S 302 | $ 10 3% 70% station and Eastside cities is slated to begin in 2023.
SDOT MC-TR-C006 Bridge Load Rating S 469 | S 1,476 S 1,945 | S 416 21% 65%
Expenditures are less than anticipated because the painting work of the Admiral Way Seismic Retrofit project is not expected to occur until 2022.
Also, two other bridge painting projects this year are in design mode; the costs for design are much smaller than expenditures associated with
SDOT MC-TR-C007 Bridge Painting Program S 7,446 | S 2,135 S 9,581 | $ 47 0% 9% construction.
Previously two projects were expected to go out for construction in 2021. One of the two projects, the 8th Ave/133rd Bridge Seismic Retrofit Project,
is not expected to generate a significant amount of construction related expenditures in 2021 as originally thought and majority of the expenditures
SDOT MC-TR-C008 Bridge Seismic - Phase IlI S 20,750 | $ 6,480 S 27,229 | $ 343 1% 56% will likely occur in 2022.
SDOT MC-TR-C011 Shoreline Street End Program S 320 (S 384 S 704 | S 110 16% 100%
15 (=) (5
SDOT MC-TR-C015 Projects S 901 | $ 282 S 1,183 | $ 62 5% 100% A new slide mitigation is being designed for the 2800 Block of Perkins Lane W, with construction slated for later this year.
The NE 125th St Pedestrian Safety Enhancements project was substantially completed in Q1 2021. This project installed new pedestrian signal
SDOT MC-TR-C018 Neighborhood Large Projects S 905 | $ 4,957 S 5,862 | S 420 7% 100% equipment and new curb bulbs and accessible pedestrian ramps. There are 15 projects in the 2019-2021 cycle, including this one.
No work completed in Q1 2021 due to the Home Zone work in the West Seattle Bridge Immediate Response CIP being the priority. Plan development
SDOT MC-TR-C019 Neighborhood Traffic Control Program S 811 | $ 5 S 816 | $ 53 6% 30% for Rainier View and New Holly to begin in Q2.
SDOT MC-TR-C020 New Traffic Signals S (25)] S 476 S 451 | $ 10 2% 100%
SDOT MC-TR-C021 Next Generation Intelligent Transportation Systems S 2,920 | $ 1,579 S 4,499 | S 530 12% 80%
Neighborhood Parks Street Fund - Your Voice, Your
SDOT MC-TR-C022 Choice S 504 | $ 1,386 S 1,890 | S 182 10% 80% Your Voice, Your Choice will accelerate through the end of the year.
SDOT MC-TR-C025 Sidewalk Safety Repair S 694 | $ 3,064 S 3,758 | S 671 18% 100%
SDOT MC-TR-C026 Signal Major Maintenance S 1,191 | $ 1,436 | $ 650 | $ 3,277 | S 308 9% 100%
The following projects were delivered in Q1 2021: 3 Bus lane and Channelization projects, One Streetcar Safety Improvement, installation of posts and
SDOT MC-TR-C029 Transit Corridor Improvements S 6,631 | S 1,928 | $ 4350 | S 12,909 | S 528 4% 85% 5 Bus Zone improvement projects (install safety railing and rear door bus pads).
SDOT MC-TR-C031 Pedestrian Master Plan - Stairway Rehabilitation S 3|8 1,462 S 1,465 | S 164 11% 84%
SDOT MC-TR-C032 Retaining Wall Repair and Restoration S 161 | S 212 S 373 | S 100 27% 100%
SDOT MC-TR-C033 Arterial Asphalt & Concrete Program Phase Il S 7,625 | $ 11,222 S 18,847 | S 8,198 43% 100% AAC projects will spend very close to the revised budgets for 2021.
SDOT MC-TR-C034 3rd Avenue Corridor Improvements S 4,759 | $ 1,400 S 6,159 | S 588 10% 100%
SDOT MC-TR-C035 Hazard Mitigation Program - Areaways S 1,131 | $ 390 S 1,521 | $ 26 2% 78%
The 33rd Ave W Pedestrian Bridge project is still proceeding forward with completion slated for the end of Q4 2021. The other remaining projects
SDOT MC-TR-C039 Bridge Rehabilitation and Replacement Phase Il S 7,319 | $ - S 7319 | S 225 3% 22% have a staggered start date of Q3 2021, Q1 2022 and Q3 2022, with completion of remaining planning studies expected by the end of Q4 2023.
SDOT MC-TR-C041 Non-Arterial Street Resurfacing and Restoration S 969 | $ 1,590 S 2,560 | $ 163 6% 100%
SDOT MC-TR-C045 Bridge Rehabilitation and Replacement S 14,566 | $ 4,038 S 18,605 | $ 3,265 18% 95% The Fairview Ave Bridge project is anticipated to reach Substantial Completion by Q3 2021.
SDOT MC-TR-C047 Freight Spot Improvement Program S 2,958 | $ 2,974 S 5932 | S 498 8% 100%
SDOT MC-TR-C050 Urban Forestry Capital Establishment S 357 | $ 9 S 366 | S 2 1% 20% The spending for this project is always delayed from the revised budget as spending occurs in year 2 and year 3 after the budget has been transferred.
Construction of the 2019 Transition Plan package was completed Q1 2021. This package included spot improvements throughout the city to upgrade
SDOT MC-TR-C057 SDOT ADA Program S 9,205 | $ 7,732 S 16,937 | S 1,988 12% 91% existing, or install new, ADA accessible curb ramps around areas that serve healthcare facilities, schools, and public buildings.
SDOT MC-TR-C058 Pedestrian Master Plan - New Sidewalks S 10,500 | $ 5,236 S 15,736 | S 1,284 8% 78% Two new blocks of sidewalks were completed in Q1 2021 at Ashworth Ave between N 135th and N 137th St.
SDOT completed 11 projects in Q1 2021, including marked crosswalks markings at multiple locations, lane edge lines, flashing beacons for Thornton
SDOT MC-TR-C059 Pedestrian Master Plan - School Safety S 1,685 | $ 4,536 S 6,221 | S 519 8% 97% Creek and Decatur Elementary, and curb ramps for Rainier Beach High School.
SDOT MC-TR-C060 Bike Master Plan - Urban Trails and Bikeways S 377 | $ 1,067 S 1,444 | S 141 10% 72% 2 bike spot projects per quarter
Accomplished 5 deliverables for 2021 Q1 including 2 marked crosswalks and implemented leading pedestrian internals at three locations. Due to
SDOT MC-TR-C061 Pedestrian Master Plan - Crossing Improvements S 1,320 | $ 5,238 S 6,558 | S 729 11% 81% SDOT Crew'’s shifting priorities, some projects will push to 2022.
The planned expenditures for 2021 are 59% below the adopted budget. $7.7M of the carryforward (related to Mercer Megablock funds) will be spent
in 2023 due to the delay of the property sale revenue. In addition, the Arterial Asphalt and Concrete (AAC) on 15th Ave NE and Melrose Promenade
SDOT MC-TR-C062 Bike Master Plan - Protected Bike Lanes S 16,351 | $ 6,051 S 22,402 | S 1,162 5% 59% projects (originally anticipated to be complete in 2021) will likely to be pushed into 2022.
SDOT MC-TR-C063 Bike Master Plan - Greenways S 7,389 | S 5,147 S 12,536 | S 924 7% 100% Completed 0.8 miles of Neighborhood Greenway in the S Kenyon St neighborhood Greenway in SE Seattle.
In Q1 2021 SDOT crews delivered on the remaining commitment to install 25 MPH speed limit signs on the remainder of planned city arterials streets.
Crews also implemented a first phase of lower speed limits on state-route arterials. These investments are a critical positive step toward safety and
SDOT MC-TR-C064 Vision Zero S 1,303 | $ 2,229 S 3,531 (S 591 17% 100% Vision Zero.
SDOT MC-TR-C070 Arterial Asphalt and Concrete Program S 71 - S 71 - 0% 0% This budget will be transferred to C033 - AAC Phase2.
SDOT MC-TR-C071 Arterial Major Maintenance S 2,297 | $ 6,677 S 8,974 | S 247 3% 100% Project spending will pick up in summer and should accelerate through the end of the year.
SDOT MC-TR-C076 Street Lighting Program S - S - S - S - 0% This program is closed. Street lighting is expended in corresponding project/program CIPs.
SDOT MC-TR-C077 Miscellaneous, Unforeseen, and Emergencies S - S - S - S - 0% This program has no budget and no planned expenditures at this moment.
SDOT MC-TR-C087 SR-520 Project S 4,603 [ $ 806 S 5,409 | S 190 4% 50% SDOT's work to support this WSDOT led project is on schedule.
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Sound Transit's schedule for the West Seattle - Ballard Link Light Rail alternatives development continues to experience delays. While SDOT has been
prepared to meet the initial schedule, the longer this schedule slips the greater the potential for costs higher than initially estimated due to inflation,
and having a core team in place ready to respond to this analysis.
2021 work on Sound Transit 3 (ST3) is focused on following key items: completing environmental review of the proposed alignments (which must be
locally funded), delivery of task order #2 items (planning and engineering work requested by Sound Transit at Sound Transit expense) and realignment
to address the scope, schedule and budget changes needed to align resources and expected costs for the West Seattle-Ballard Link Light Rail project
(and other projects funded under the ST3 package - including infill stations planned at N 130th and S. Graham Street).
Among the total S8M costs for the year, the Environmental Review and some of the realignment work will cost $2M of local funding, the task order #2

SDOT MC-TR-C088 Sound Transit 3 S 6,590 | $ 1,601 S 8,190 | S 385 5% 100% work and realignment will cost around $6M per agreement with ST (although half of the $6M will likely to be spent in 2022).
SDOT's work to support Sound Transit's Lynnwood Link Light Rail extension is aligned with Sound Transit's schedule. Construction is expected in 2024,

SDOT MC-TR-C089 Lynnwood Link Extension S 171 | S 34 S 205 | $ 10 5% 30% with service starting later that year.

Seattle Transportation Benefit District - Capital

SDOT MC-TR-C097 Improvements S 2,470 | $ 2 S 2,472 | S 245 10% 85%

SDOT MC-TR-C098 Seawall Maintenance S 925 (S 269 S 1,194 | $ 38 3% 55%
SDOT's work needed as a condition of opening Climate Change Arena will be complete late summer. The arena has not set an official opening date,
but has publically shared October as the month. Work continues on elements not needed for opening, but outlined in the North of Downtown
Mobility Access Plan (NoDo MAP). Perhaps must notably is a bikeway link to Elliot Avenue West. The City's Agreement with the Port of Seattle that
dates to the Murray Administration, is a high level agreement for the Port to fund access improvements to Port facilities (both passenger and freight)
via Denny Way and Broad Street. A more detailed memo of understanding with the Port has been reached that defines specific improvements and
payment terms for these improvements - which the Port calls the Safe and Swift plan, but will reside in two existing SDOT projects (NoDo MAP and

SDOT MC-TR-C101 North of Downtown Mobility Action Plan S 4,882 | 1,260 S 6,142 | S 112 2% 100% Denny Way ITS). These improvements will fund upgrades to exisiting signals to both modernize the controllers and fit updated street layouts.

SDOT MO-TR-D006 Debt Service - REET I S - S 5,008 S 5,008 | $ - 0% 100%

Seattle Transportation Benefit District - Transit

SDOT MC-TR-C108 Improvements S - S 5,000 S 5,000 | $ - 0% 50% A refined project list has been developed to spend $3M in 2021 and $1.3M in 2022.

SDOT MC-TR-C109 Waterfront Transportation Infrastructure Maintenance | $ - S 100 S 100 | $ - 0%

SDOT MC-TR-C111 Water Structures S 4,452 | $ - S 4,452 | S 17 0% 1%

SDOT MC-TR-C112 Structures Major Maintenance S - S 1,560 S 1,560 | $ - 0% 64%
During Q1, continuing major projects include upgrades to the freight elevator (tentative completion in Q2) at the Central Library; exterior
improvements at Ballard; and continuing planning and design in various stages for several larger projects (seismic improvements at Green Lake
Branch, build-out of the relocated Maintenance and Operations Center, roof replacement at Queen Anne, exterior access improvements at Douglass-
Truth Branch, roof and mechanical systems replacement at Capitol Hill, ADA restroom compliance at multiple sites, and parking lot accessibility
improvements at Montlake). Projects are proceeding slower than originally expected due to COVID issues and the usual protracted nature of work on

SPL MC-PL-B3011 Library Major Maintenance S 7,843 | S 9,237 | $ 200 | $ 17,280 | $ 461 3% 10% landmarked historical buildings.
Ongoing project; final centrally distributed FAS REET funds used to address remaining DOJ and MTC accessibility citations. Most recent projects
involved upgrading multiple branch restrooms for ADA compliance (most funds are encumbered as of late May, 2021). Remaining ADA projects that

SPL MC-PL-B3012 ADA Improvements - Library S 50| S - S 50 [ S - 0% 80% exceed remaining funds will be folded into major maintenance budget.

SPL MC-PL-B3013 Central Library Infrastructure Improvements S - S - S - S - This was the Restroom Addition Project at Central Library Level 3, which is complete. No further expenditures are expected.

SPU MC-SU-C1109 Water Infrastructure-Service Renewal S 114 | $ 6,193 S 6,307 | $ 1,126 18% 5,625 91% On track.

SPU MC-SU-C1110 Water Infrastructure-Hydrant Replace/Relocate S (827)| $ 230 S (598)| $ 169 -28% 575 251% SPU catching up on work that was deferred in 2020; Budget will be adjusted through supplemental or carryforward process if needed.

SPU MC-SU-C1111 Water Infrastructure-Water Main Extensions S (1,160)| $ 1,977 S 817 | $ 558 68% 1,791 91% On track.

SPU MC-SU-C1112 Water Infrastructure-New Hydrants S (38)| $ 14 S (24)| S 3 -11% 39 281% SPU catching up on work that was deferred in 2020; Budget will be adjusted through supplemental or carryforward process if needed.

SPU MC-SU-C1113 Water Infrastructure-New Taps S (1,207)| $ 7,283 S 6,076 | S 2,506 41% 8,195 113% SPU catching up on work that was deferred in 2020; Budget will be adjusted through supplemental or carryforward process if needed.

SPU MC-SU-C1128 Distribution System Improvements S 1,798 | $ 2,350 S 4,148 | $ 21 1% 272 12% Project is currently out to bid and waiting for responses.

SPU MC-SU-C1129 Watermain Rehabilitation S 7,415 | $ 8,715 S 16,130 | S 520 3% 5,489 63% Additional surveys, Tech services and COVID 19 QAQC issues have caused schedule delays.

SPU MC-SU-C1133 Multiple Utility Relocation S 500 | $ 500 S 1,000 | $ - 0% 100 20% Projects are in construction and projections are updated as the work continues.

SPU MC-SU-C1134 Tank Improvements S 2,020 | $ 529 S 2,549 | $ 23 1% 413 78% On track.

SPU MC-SU-C1135 Pump Station Improvements S (134)| $ 1,296 S 1,161 | $ 213 18% 1,035 80% On track.

SPU MC-SU-C1136 Distribution System In-Line Gate Valve S (234)| S 366 S 132 ( S 73 56% 373 102% On track.

SPU MC-SU-C1137 Chamber Upgrades-Distribution S 30| $ 30 S 60 | S - 0% 5 16% Projects are in construction and projections are updated as the work continues.

SPU MC-SU-C1138 Distribution Infrastructure S (259)| $ 113 S (146)| S 87 -60% 86 76% Projects are in construction and projections are updated as the work continues.

SPU MC-SU-C1139 Distribution System Seismic Improvements S 750 | $ 1,500 S 2,250 | $ - 0% 280 19% Delays due to staff unavailability as well as other prioritized work.

SPU MC-SU-C1205 Water System Dewatering S 33|$ 35 S 68| S - 0% 125 357% Projects are in construction, budget will be adjusted through supplemental or carryforward process if needed.

SPU MC-SU-C1206 Purveyor Meters Replace-SPU S 126 | S 100 S 226 | S 25 11% 110 110% SPU catching up on work that was deferred in 2020; Budget will be adjusted through supplemental or carryforward process if needed.

SPU MC-SU-C1207 Transmission Pipelines Rehab S 6,653 | $ 15,186 S 21,839 | S 173 1% 2,332 15% Delays with the projects due to cost estimate reviews.
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SPU MC-SU-C1208 Cathodic Protection S 3,062 | S 3,073 S 6,135 | $ 87 1% 801 26% Schedule delays due to finalization of documents for King County permit.
SPU MC-SU-C1209 Replace Air Valve Chambers S 107 | S 135 S 242 | S - 0% 135 100% On track.
SPU MC-SU-C1210 Transmission System Seismic Improvements S 250 | $ 1,600 S 1,850 | S 3 0% 528 33% Projects are in early phase, and projections will be updated as it progresses.
SPU MC-SU-C1301 Environmental Stewardship S (349)| $ 283 S (65)] $ 54 -82% 620 219% Projects are in construction, budget will be adjusted through supplemental or carryforward process if needed.
SPU MC-SU-C1307 Cedar Bridges S 1,335 | $ 15 S 1,350 | $ 1 0% 90 600% Projects are in construction, budget will be adjusted through supplemental or carryforward process if needed.
SPU MC-SU-C1413 Treatment Facility/Water Quality Improvements S 156 | $ 1,967 S 2,123 | $ 38 2% 318 16% Projects are still being identified and as developed projections will be updated.
SPU MC-SU-C1504 Regional Water Conservation S 626 | S 1,154 S 1,780 | S 141 8% 1,161 101% On track.
SPU MC-SU-C1505 Seattle Direct Water Conservation S 418 [ S 664 S 1,082 | $ 29 3% 664 100% On track.
SPU MC-SU-C1506 Dam Safety S 3,849 | 5,059 S 8,908 | S 326 4% 3,754 74% Slight delay due to the revised schedule being negotiated.
SPU MC-SU-C1507 Water Supply Flexibility Program S 9)| $ 400 S 391 | S 9 2% 114 29% Relicensing is starting this year, with construction really starting in 2022.
SPU MC-SU-C1510 Water System Plan S - S - S - S 1 1 Project are in construction and projections are updated as the work continues.
SPU MC-SU-C1511 Hatchery Works S 1,358 | $ 4,754 S 6,112 | $ 52 1% 956 20% Project are in construction and projections are updated as the work continues.
SPU MC-SU-C1601 Watershed Road Improvements/Decommissioning S 566 | $ 847 S 1,413 | S 261 18% 775 92% On track.
SPU MC-SU-C1602 Stream & Riparian Restoration S 300 | $ 98 S 398 | S 0 0% 171 175% Projects are in construction, budget will be adjusted through supplemental or carryforward process.
SPU MC-SU-C1603 Upland Reserve Forest Restore S 10($S 120 S 130 | S 13 10% 118 98% On track.
SPU MC-SU-C1608 Instream Flow Management Studies S 40 | $ 100 S 140 | S 10 7% 10 10% Projects are research grant based and thus sporadic.
SPU MC-SU-C2303 Miscellaneous Station Improvement S (15)] S 250 S 235 | $ 43 18% 1,789 716% Station flooring updates are needed this year, budget will be adjusted through supplemental or carryforward process.
SPU MC-SU-C2402 Kent Highlands S 43S 25 S 68| S 6 10% 206 824% Payments for the negotiation process. Budget will be adjusted if necessary.
SPU MC-SU-C2403 Midway Landfill S 9,189 | $ 1,170 S 10,359 | $ 9,438 91% 12,638 1080% Delayed payment for negotiations that will largely be addressed by carryforwards from 2020.
SPU MC-SU-C2407 SW Comprehensive Plan Update S (45)| $ 25 S (20)| $ 28 -140% 252 1008% Delayed work from 2020
SPU MC-SU-C3314 Creek Culvert Replacement Program S 1,161 | $ 1,671 S 2,832 | S 203 7% 1,330 80% Delayed spending from the Culvert Replacement program and possible change of scope on the work.
Mainly due to the delay on NDS Longfellow - Stage Gate 2 as well as some significant lagging on installation due to COVID and weather for Rainwise
SPU MC-SU-C3316 GSlI for Protection of Beneficial Uses S 13,575 | $ 17,832 S 31,407 | $ 807 3% 8,211 46% Creek Basins.
SPU MC-SU-C3317 Beneficial Uses Program S (114)| $ 1,636 S 1,522 | $ 405 27% 1,923 118% Lower Taylor Creek restoration has unexpected additional costs due to additional scope of work and some delay on the timing of the designs.
SPU MC-SU-C3503 Sediment Remediation S 305 | S 3,867 S 4,173 | $ 204 5% 1,884 49% This project was delayed due to longer effort to reach legal agreement with various entities and led the delay on the design work as well.
SPU MC-SU-C3604 Long Term Control Plan S 365 | $ 800 S 1,165 | S 263 23% 863 108% This is due to delay on schedule from 2020 to 2021 for CSO Program Management
SPU MC-SU-C3610 Green Stormwater Infrastructure Program S 79 | S 528 S 1,322 | $ 99 8% 423 80% Lower projections mainly on GSI Program Management due to cost decrease and delay at the getting the project started.
SPU MC-SU-C3611 CSO Facility Retrofit S 1,823 | $ 3,546 S 5369 | $ 1,077 20% 4,082 115% Construction delay on East Montlake PS and FM Upgrade delayed shifted the cost to 2021.
Major change on the scope of work requiring extensive amendment that result in significant delay and underspend for Delridge 168/169 CSO Control
SPU MC-SU-C3612 Future CSO Projects S 1,682 | $ 4,295 S 5977 | $ 236 4% 755 18% Projects.
SPU MC-SU-C3703 Pump Station & Force Main Improvements S 2,555 | $ 7,152 S 9,707 | $ 725 7% 6,153 86% On track.
SPU MC-SU-C3708 Outfall Rehabilitation Program S 283 (S 510 S 793 | $ 1 0% 383 75% This was due to schedule delay on for the Outfall program.
SPU MC-SU-C3710 Pipe Renewal Program S 19,177 | $ 30,356 S 49,533 [ $ 5,905 12% 32,353 107% This was due to timing shift from 2020 to 2021 for many prrojects, especially Sewer Lining Small & Large Diameter and full line replacement.
SPU MC-SU-C3711 Drainage Facilities Rehabilitation S 20| S 250 S 270 | $ 13 5% 2,260 904% New projects in this program to repaing existing pipe, structures and other conveyance assets.
SPU MC-SU-C3802 Drainage Capacity Program S 1,121 | $ 2,754 S 3875 | S 336 9% 2,267 82% On Track
SPU MC-SU-C3804 Sanitary Sewer Overflow Capacity S 7,710 | $ 11,807 S 19,517 | $ 1,105 6% 9,217 78% This is due to delay. The project will be completed in 2022 instead of 2021 so the cost will shift to 2022.
12th Ave SS & Drainage Improvment experienced significant delay due to contract approval and community opposition to proposed design and
SPU MC-SU-C3812 Broadview Long-Term Plan S 2,857 | $ 5,329 S 8,186 | $ 64 1% 1,334 25% permitting timelimes.
SPU MC-SU-C4101 Meter Replacement S 541 | $ 1,391 S 1,932 | S 274 14% 1,065 77% On Target.
The Operations Control Center Master Project is primarily driven by re-roofing projects at different operational facilities. The anticipated spend for
SPU MC-SU-C4105 Operations Control Center S 14 | $ 15 S 29 (S 10 33% 25 165% 2021 is $25k.
The Operational Facility - Construction Master Project is made up primarily of construction projects at SPU Operational Facilties throughout Seattle.
Some of the larger projects driving the projection are for the South Spoils Yard Development, South Operations Center Interim Facility Improvement,
SPU MC-SU-C4106 Operational Facility - Construction S 6,111 | $ 6,158 S 12,269 | $ 200 2% 4,746 77% the SMT Space Utilization project, and the South Park Drainage Easement. Cumulative, full year, projected spend is less than the full year budget.
The Regional Facility - Other Master Project is primarily driven by the Cedar Falls Power Service Upgrade. Current levels of spend are lower than what
SPU MC-SU-C4107 Regional Facility - Other S 481 | S 3,614 S 4,095 | $ 211 5% 5,686 157% was originally anticipated, partially due to timing. Also impacting this project are the shifting of certain planned components out to Q122.
SPU MC-SU-C4108 Integrated Control Monitoring Program S 410 [ $ 360 S 770 | $ 23 3% 523 145% Increased spending on SCADA systems.
SPU MC-SU-C4113 Security Improvements S 503 | $ 1,225 S 1,728 | $ 121 7% 151 12% Smaller security improvements as the larger program is being developed.
SPU MC-SU-C4116 Heavy Equipment Purchases S 4,768 | $ 9,348 S 14,117 | $ 194 1% 6,395 68% Slight delay in purchasing of heavy equipment such as trucks and trailers.
SPU MC-SU-C4118 1% for Arts S 792 | $ 1,841 S 2,634 | S - 0% 1,448 79% On Target.
SPU MC-SU-C4119 Move Seattle S 26,899 | $ 38,518 S 65,418 | $ 1,608 2% 12,445 32% Delayed spending with coordinated SDOT work.
SPU MC-SU-C4120 Emergency Storms Program S - S - S - S - - This project is closed.
SPU MC-SU-C4123 Other Major Transportation Projects S 1,500 | $ 201 S 1,701 | $ 298 17% 1,211 601% Increased costs on SR520 related projects.
The Customer Contact & Billing Master Project is primarily driven by the Portal & CCB MDM Upgrade projects. Those projects represent the lionshare
of the overall forecast. Actual Q1 spending is slightly lower than what what was expected in the initial Q1 projection, but that is primarily attributable
SPU MC-SU-C5402 Customer Contact & Billing S 3,149 | $ 3,050 S 6,199 | $ 1,461 24% 11,592 380% to timing. Overages in anticipated 2021 spend are being covered by 2020 Carryforwards.
The Enterprise Information Management Master Project is primarily driven by the Engineering Records Management project. Spend for this project is
SPU MC-SU-C5403 Enterprise Information Management S 1,304 | $ 3,050 S 4,354 | S 397 9% 1,417 46% occuring as expected with a completion expected in Q421.
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The IT Infrastructure Master Project is primarily driven by the CAS Workstation Replacement project (which completed in Q121) and the GIS Tool
SPU MC-SU-C5404 IT Infrastructure S 1,025 | $ 1,150 S 2,175 | S 216 10% 374 33% Enhancements project which is expected to be completed in Q421.

The Project Delivery & Performance Master Project is primarily driven by the CA PPM Enhancements project which is ongoing and spending at
SPU MC-SU-C5405 Project Delivery & Performance S 3237 | $ 2,050 S 5287 | $ 234 4% 1,428 70% expected levels.

The Science & System Performance Master Project is primarily driven by the ECI Phase 2 project (expected to be completed in Q421) and the Water
SPU MC-SU-C5406 Science & System Performance S 1,366 | S 250 S 1,616 | $ 768 47% 1,594 638% ISCADA project which is expected to be completed in Q321.

The Asset Information Management Master Project is primarily driven by the Real Property IMS Replacement project which is expected to ramp up
SPU MC-SU-C5407 Asset Information Management S 2,344 | S 2,650 S 4,994 | S 178 4% 1,138 43% spend in Q221 through the end of the year.




